Department of Energy

ROCKY FLATS OFFICE
P.0.BOX 928
GOLDEN, COLORADO 80402-0928

APR 13 1990,

Mr. David C. Shelton, Director 90-DOE-5922
Hazardous Material & Waste Management Division

Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Mr. Robert C. Duprey, Director

Waste Management Division

U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 500, sWM-C

Denver, CO 80202-2405

Gentlemen:

Draft proposed Interim Measure/Interim Remedial Action (IM/IRA) for Medium Priority
Sites, Operable Unit 2 (OU2)- Rocky Flats Plant (RFP)

Reference is made to the letter from David C. Shelton, Colorado Department of Health
 (CDH) to Messrs. Nelson, U.S. Department of Energy (DOE) and Wamer (EG&G) dated
February 15, 1990, subject "Comments on the December, 1989, Phase II RI/FS Plan for

OU2", wherein the requirement for an April 16, 1990, DOE deliverable of a draft
proposed IM/IRA Workplan to address surface-water contamination was identified.
Reference is also made to the letter from Robert Nelson to David Shelton, dated February
28, 1990, similar subject, wherein DOE provided a response to the February 15, 1990,
letter. A copy is enclosed for your information.

In the second referenced letter DOE identified a meeting to be held on March 7, 1990, to
discuss the IM/IRA approaches for surface-water contamination. Due to inclement
weather, this meeting was held on March 14, 1990. At the close of this meeting, the RFP
personnel (both DOE and EG&G) in attendance understood that a technical consensus had
been reached between both your staff(s) and ours with regard to the approach to be taken
on the subject plan, however the schedule and the need for more timely implementation of
the IM/IRA was an action item which the RFP personnel needed to resolve prior to further
discussions with your staff personnel. On April 2, 1990, a conference call was held
between the RFP, CDH, and the U.S. Environmental Protection Agency (EPA). During
this call DOE agreed to meet on April 9, 1990, to present an accelerated schedule on the
OU2 IM/IRA in order to avoid issuance of emergency orders on the part of both CDH and
EPA.

On April 9, 1990, the RFP presented a preliminary schedule which identified December
30, 1990, as the start-up date for a surface-water treatability study pilot system which

would collect and treat the upper south Walnut Creek surface-waters. It was agreed to by
the RFP, CDH, and EPA that in lieu of the April 16, 1990, deliverable, RFP was to
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deliver a letter committing the RFP to two (2) actions. The first action is for the RFP to
commit to a December 30, 1990, start of an interim measure. The second action is for the
RFP to identify a due date for delivery of a more detailed IM/IRA schedule.

The purpose of this letter is to assure both agencies (CDH & EPA) that the RFP will take
all actions necessary to achieve the December 30, 1990, start-up date and commit to
deliver a more detailed schedule (which will include the delivery of am IM/IRA to both
agencies) by May 4, 1990.

If you have any questions or require additional information please contact Margaret Wilson

on 966-4765.
ck R. Roeder, Acting Assistant Manager for
nvironmental Management
Enclosure

cc w/Enclosure:

D. P. Simonson, Dep. Mgr., RFO

S. Grace, RFO

J. Kersh, EG&G
~<~F-Greengard, EG&G



